

Area 10 East Project Schedule

Street Name	Address	Estimated Construction Start Date	Status
Applecross Avenue	6450, 6454	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Bailey Lake Road	6672	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Barwick Drive	6403 - 6434	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Doncaster Drive	1510 - 1504	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Dunham Drive	Entire Street	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Gairloch Drive	1450, 1451, 1452	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Glanis Drive	1444, 1446	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Kincross Avenue	6422 - 6451	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Larkhall Drive	1447, 1448	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Rannock Court	Entire Street	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Rannock Drive	6410 - 6449	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Rutherglen Drive	6433 - 6457	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Strathdon Avenue	Entire Street	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Stricklandbridge Road	1071 - 1111, 1113, 1115, 1117, 1201 - 1217	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.
Torchie Street	1605	Completed.	Construction is completed. Currently awaiting final approval prior to releasing for connection.

Contract Notice to Proceed: March 12, 2012
Contract Final Completion Date: March 24, 2013

Revised