

Phase V Annexation Utility Retrofit Schedule

Construction Year	Project	Subdivisions	Improved Lots w/o Sewer
2007	1	Brentwood - completed	143
2007	2	LaGrange - Section 2 - completed	309
2007	3	LaGrange - Section 1 - completed	169
2008	4	Arran Lakes - West - completed	188
2008	5	Arran Lakes - East - completed	209
2009	6	LaGrange - South	123
2009	6	LaGrange - North	112
2009	7	Summerhill	220
2010	8	LaGrange	313
2010	9	Summerhill (North of Dandridge)	228
2011	10	Arran Hills, Arran Park	325
2011	11	Arran Hills, Arran Park	292
2012	12	Arran Lakes West (Bailey Lk Rd)	197
2012	13	Shenandoah, Shenandoah North	205
2013	14	Arran Park, Winterhills	237
2013	15	Arranhills, Hilcrest, Shadowlawn	175
2014	16	Hampton Oaks, Southgate	256
2014	17	Blue Springs Woods, Beacon Hill, Emerald Garden	344
2015	18	Southgate, South Gate Village	249
2015	19	Arran Lakes West (from bridge to Lake Meadow)	237
2016	20	Hackney Hills, Lake Point, Robinhill Est., Hickory Grove	306
2016	21	Arran Lakes West (Birch Crk Dr. to Lake Trail & west)	264
2017	22	Arran Lakes West (border Fisher Rd.), Emerald Gardens	212
2017	23	Rayconda, Wells Place	296
2018	24	Cliffdale Estates	72
		Village Hills, Kings Mill	198
2018	25	Lake Rim Estates	273
2019	26	Cliffdale West (south of Buttermere), Woodmark	287
2019	27	Cliffdale Forest	234
2020	28	Cliffdale West (North of Buttermere)	308
2020	29	Montibello	131
		Farrington	38
		Lake William	33
		Tunbridge	60
2021	30	Green Briar Lake, McArther Rd. / Ramsey St.	150
		Carver Falls, Cedar Falls, Ramsey St.	83
2021	31	Northwood Estates, Raynor Dr.	124
		N. Plymouth St.	21
		Gillespie St.	113
2022	32	Kingswood, Porter Place, Pine Crest Park	225
		Wendover Place, Hickory Run	85
2022	33	McDougald, Springdale, Raeford Rd. Est.	285
2023	34	Fairfield, Springfield Crossing	125
		Large, Mainly Vacant Areas in Phase 5	158