

Phase V Annexation

Construction Year	Project	Subdivisions	Lots Without Sewer
2007	1	Brentwood - complete	140
2007	2	LaGrange - Section 2 - complete	309
2007	3	LaGrange - Section 1 - complete	173
2008	4	Arran Lakes - West - complete	186
2008	5	Arran Lakes - East - complete	207
2009	6	LaGrange - North & South - complete	239
2009	7	Summerhill - complete	224
2010	8	LaGrange - complete	305
2010	9	Summerhill (North of Dandridge) - complete	228
2011	10	Arran Hills, Arran Park-complete	309
2011	11	Arran Hills, Arran Park-complete	263*
2012	12	Arran Lakes West	196
2012	13	Shenandoah, Shenandoah North	229
2013	14	Arran Park, Winterhills	236
2013	15	Arranhills, Hilcrest, Shadowlawn	179
2014	16	Hampton Oaks, Southgate	256*
2014	17	Blue Springs Woods, Beacon Hill, Emerald Garden	344
2015	18	Southgate, South Gate Village	249*
2015	19	Arran Lakes West	237
2016	20	Hackney Hills, Lake Point, Robinhill Est., Hickory Grove	306
2016	21	Arran Lakes West	264
2017	22	Arran Lakes West, Emerald Gardens	212
2017	23	Rayconda, Wells Place	296*
2018	24	Cliffdale Estates	72
		Village Hills, Kings Mill	198*
2018	25	Lake Rim Estates	273*
2019	26	Cliffdale West, Woodmark	287
2019	27	Cliffdale Forest	234
2020	28	Cliffdale West	308
2020	29	Montibello	131*
		Farrington	38
		Lake William	33
		Tunbridge	60
2021	30	Green Briar Lake, McArther Rd. / Ramsey St.	150*
		Carver Falls, Cedar Falls, Ramsey St.	83*
2021	31	Northwood Estates, Raynor Dr.	124
		N. Plymouth St.	21*
		Gillespie St.	113*
2022	32	Kingswood, Porter Place, Pine Crest Park	225*
		Wendover Place, Hickory Run	85
2022	33	McDougald, Springdale, Raeford Rd. Est.	285
2023	34	Fairfield, Springfield Crossing	125
		Large, Mainly Vacant Areas in Phase 5	158*
		Total:	6,174

* Certain lots will receive water in addition to sewer

Services installed as of August 2013- 2,785