

Summerhill Project Schedule			
Street Name	Address	Estimated Construction Start Date	Status
Ashwood Circle	Entire Street	Completed.	Completed
Barnwell Place	Entire Street	Completed.	Completed
Bashlot Place	Entire Street	Completed.	Completed
Bedford Road****	Entire Street	Completed.	Completed
Dandridge Drive	978 - 805*	Completed.	Completed
Enfield Drive	Entire Street	Completed.	Completed
Fillyaw Road	7205, 7209, 7233	Completed.	Completed
Garfield Drive	Entire Street	Completed.	Completed
Hallstead Circle	Entire Street	Completed.	Completed
Lansing Court	Entire Street	Completed.	Completed
N. Reilly Road	630 - 804	Completed.	Completed
Romain Court	Entire Street	Completed.	Completed
Roundtree Drive	703 - 726	Completed.	Completed
Ruton Court	Entire Street	Completed.	Completed
Stockport Circle	Entire Street	Completed.	Completed
Wakefield Drive	610 - 646	Completed.	Completed

\*\*\*\*Bedford Road from Fillyaw Road to the cul-de-sac has been removed from the project. This segment of sewer will be installed at a later date. 16 properties.