

Area 17E (Section I) Project Schedule

Street Name	Address	Status
COINJOCK CIRCLE	ENTIRE STREET	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
DÉCOR STREET	ENTIRE STREET	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
FLINTLOCK COURT	ENTIRE STREET	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
GRAHAM ROAD	2321, 2333, 2345, 2355, 2365, 2377, 2405, 2414, 2415, 2425, 2435, 2445, 2611, 2623, 2635, 2647, 2669, 2671	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
HICKORY RIDGE COURT	ENTIRE STREET	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
HYANNIS DRIVE	ENTIRE STREET	CONTRACTOR INSTALLING SEWER MAIN AND LATERALS.
MENDEL COURT	ENTIRE STREET	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
PEOPLE STREET	TO HICKORY RIDGE COURT INTERSECTION	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
STANHOPE STREET	1605, 1609, 1613, 1617, 1621, 1625, 1629	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
SWEETGUM CIRCLE	ENTIRE STREET	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
WICKLOW PLACE	ENTIRE STREET	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING
ZENITH COURT	ENTIRE STREET	CONTRACTOR HAS COMPLETED INSTALLING SEWER MAIN AND LATERALS. RESTORATION PENDING